

Access Schedule for March 16th					
Goal:	Resolve probe alignment, install E-201				
March 16th, 2016 (Wednesday)					
Start Time	Duration	Activity	Personnel	Work Location	Hazard/Control/Comments
6:00		Beam off		Sec 19&20	Survey not currently required. If required, will need to perform survey at 7am.
7:30	0.5	Vent	Christine	IP1	Vent Kraken only.
7:30	8	Realign DSTHz cube/target, install new design for E216 optics and detector	Doug, Christine, Alan	THz	
8:00	4	E-201 installation	Oliver, Brendan	IP2	Check for signs of contamination upon opening vacuum chamber.
12:00	2	Check probe alignment	Mike, Spencer	IP1	Class 4 laser mode. QLOs only. Laser goggles required.
14:00	0.5	Connect air to DSHM flipper	Juan, Spencer	IP2	
15:00	1	Final checks and tidy	Mike, Spencer	IP1	Class 4 laser mode. QLOs only. Laser goggles required.
16:00	1	Search	Ops	Sec 19&20	